CENTENNIAL COMMUNICATIONS

3349 Route 148, Building A
wall, New Jersey 07719
732-556-2200

August 2, 2004

David Solomon, Chief

Enforcement Bureau

Federal Communications Commission
445 12" Street, SW

Washington, DC 20554

John Muleta, Chief

Wireless Telecommunications Bureau
Federal Communications Commission
445 12" Street, SW

Washington, DC 20554

Re:  Eighth Quarterly Report of Centennial Communications Corp.
On E911 Compliance

Dear Messer’s Solomon and Muleta:

Pursuant to the FCC’s Order to Stay issued in CC Docket No. 94-102,' Centennial
Communications Corp. (“Centennial”) hereby files its eighth and final Quarterly Report detailing
our progress in deploying Phase I and Phase II enhanced 911 (“E911”) service in our markets.
Because Centennial provides CMRS service in two distinct markets, this report is divided into
two sections -- the first explaining the status of Phase I E911 deployment in Puerto Rico, and
the second part reports on Phase II E911 deployment in our domestic markets. In addition, we
are attaching the Excel spreadsheet detailing our E911 implementation status.’

L. Puerto Rico/U.S. Virgin Islands

Centennial Puerto Rico License Corp., a subsidiary of Centennial, holds the B block
broadband PCS license for MTA 25 — Puerto Rico/US Virgin Islands. Centennial has chosen a
network-based solution to deploy Phase II E911 in this MTA. A single PSAP serves
Centennial’s entire Puerto Rican service area. On November 4, 2003, Centennial received a
request for Phase I and IT E911 service from this sole PSAP. Centennial and the PSAP had been
working towards deploying both Phase I and Phase I E911 service in Puerto Rico by July 15,
2004. However due to persistent equipment compatibility problems between Centennial and the

! FCC 02-210, released July 26, 2002.

2 See Public Notice, Wireless Telecommunications Bureau Standardizes Carrier Reporting on Wireless E911

Implementation, DA 03-1902, released June 6, 2003.
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PSAP, the parties agreed to extend the Phase II deployment target until August 20, 2004. At
present, Phase I service has been implemented and Phase II service is in testing mode.

Centennial also provides service to the U.S. Virgin Islands of St. Croix and St. Thomas
under its B Block license for MTA 25. Each island is served by a single PSAP; however neither
PSAP has made a request to Centennial for either Phase I or Phase II E911 service.

I11. Domestic Markets

Through five different subsidiaries,’ Centennial holds licenses to provide digital cellular
service in 30 markets in the Midwest and Southern United States. Centennial provides cellular
service in the following six states: Indiana, Louisiana, Michigan, Mississippi, Ohio and Texas.
Centennial has chosen a network-based solution offered by Andrew Corporation to deploy Phase
IT E911 in its domestic markets.”

Phase I Service — Centennial continues to make significant progress initiating Phase |
service to PSAPs. As we have previously reported, Centennial continues to receive PSAP
requests for Phase I E911 service and we continue to implement Phase I service as valid requests
are received. Phase I E911 service has been fully deployed in our Texas markets, and as of
August 2004, Phase [ E911 service was fully deployed to all PSAPs in Indiana and Louisiana
where Centennial operates and for which requests have been submitted. Presently, we have only
six pending requests for Phase I service, all of which are in Michigan and all of which have
experienced technical difficulties in implementing Phase I. We are actively working with the
PSAPs and relevant carriers to resolve these implementation difficulties. Centennial also notes
that we still have not received any valid requests for Phase I (or Phase II) E911 service from
PSAPs in the state of Ohio.

Phase II Service - As the Commission is aware, we are implementing Andrew
Corporation’s “Geometrix” network overlay solution for E911 Phase II compliance in our
domestic markets.” As detailed in the attached Excel spreadsheet, since the filing of our last
quarterly report, we have activated Phase II service in five additional markets in Indiana and one
market in Michigan. We are actively working on deploying Phase II service to nine additional
PSAPs (we expect to go “live” to five of these nine PSAPs in August and September, 2004), and
we anticipate receiving requests for Phase II service from five more PSAPs in the next quarter.
Finally, we have received “invalid” requests for Phase II service from seven PSAPs (five of
which are located in Indiana, and one each in Louisiana and Michigan.)

As we have previously reported, Centennial still has not received any Phase IT E911
service requests from PSAPs in Mississippi, Ohio or Texas. In Indiana, we continue to work

3 Bauce Communications of Beaumont, Inc., Centennial Michiana License Company LLC, Centennial

Southeast License Company LLC, Elkhart Metronet, Inc. and Lafayette Cellular Telephone Company.

4

9,2002.

See Centennial Communications Corp. Amended Report on E911 Reporting Requirements, filed September

5 Id.
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with the Indiana Enhanced Wireless 911 Board and its Cost Recovery Group (“Indiana Board”)
in coordinating Phase I E911 deployment, and with the PSAPs in Indiana that have not yet
perfected their Phase II requests. Centennial continues to negotiate mutually acceptable
deployment target dates with each PSAP that has submitted a valid request for Phase II service
when circumstances dictate that deployment cannot be accomplished within six months from our
receipt of a valid request. In addition, we continue to work cooperatively with these PSAPs
when we encounter issues that result in delays to the previously-negotiated mutually acceptable
deployment dates.

In sum, because Centennial has negotiated mutually acceptable Phase II implementation
schedules with each of the PSAPs in its domestic markets that had submitted valid Phase I1
requests,” Centennial presently is in compliance with all applicable Phase II deployment
benchmarks.

III.  Affidavit

I hereby declare under penalty of perjury that the information provided in this response is
true and accurate to the best of my knowledge, information and belief.

If you have any questions regarding this report, or require additional information, please
contact me, or Terry Cavanaugh at Cole, Raywid & Braverman, LLP, counsel for Centennial, at
202-828-9857.

Sincerely,

/s/ William Roughton

William Roughton
Vice President, Legal and Regulatory Affairs
Centennial Communications Corp.

cc: Thera Bradshaw, President
Association of Public-Safety Communications
Officials-International, Inc.
351 N. Williamson Blvd.
Daytona Beach, FL 32114

John R. Melcher, ENP, President
National Emergency Number Association
422 Beecher Road

Columbus, OH 43230

6 See Order on Reconsideration, Revision of the Commission's Rules to Ensure Compatibility with Enhanced

911 Emergency Calling Systems, Petition of City of Richardson, Texas, FCC 02-318, released November 26, 2002
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Evelyn Bailey, President, NASNA
94 State Street, Drawer 20
Montpelier, VT 05620-6501

Robert M. Gurss

Director, Legal & Government Aftairs
APCO International

1725 DeSales Street, NW, #808
Washington, DC 20036

James R. Hobson

Miller & Van Eaton, PLLC

1155 Connecticut Avenue, NW, Suite 1000
Washington, DC 20036

Counsel for NENA and NANSA

6516286406



